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1) DATE: 
10-31-03 

2) WBS NUMBER: 
1.6 Layer 0 Silicon Upgrade 

3) ORIGINATOR: 
V. O’Dell 

4) TITLE OF CR & MASTER LOG NUMBER: 
 

 

5) WBS DESCRIPTION OF PRIMARY AFFECTED TASKS: 
 
WBS #                 Task                                                                                   Old dates                  New dates 
 
1.6                           Layer 0 Silicon Upgrade                                                              none                           5/06 Completion Date 
 
There is available a fully resource level WBS breakdown for this new subproject.  
6) TECHNICAL DESCRIPTION AND PRIMARY MOTIVATION OF CHANGE (technical, cost, schedule, or 
other; include interfaces with other areas and use attachments, as necessary): 
 
Descoped version of the Run IIb silicon upgrade, consisting of a layer of silicon on the Run IIb beam pipe, which is already in hand. 
It will enhance the b-tagging and overall tracking performance for Run IIa, and provide insurance against degradation of the silicon 
existing silicon tracker in the event of radiation damage.  The descoped version of the detector is described in detail in the “D-Zero 
Silicon Layer 0 Conceptual Design Report”.  
 
7) ASSESSMENT OF COST IMPACT: 
 Total 
 --------Before CR-------- --------After CR-------- -----------Delta (+/-)----------- Cost 
WBS DOE MIE Contingency DOE MIE Contingency DOE MIE  Contingency Increases* 
         
1.6             0                     0                       0.9              1.0                      0.9                          1.0                     1.9 
 
 
 
Run IIb Budget Officer Concurrence ________ Initial / Date Input to Cost Estimate Complete _____ Initial 

8) ASSESSMENT OF SCHEDULE IMPACT AND LIST OF AFFECTED MILESTONES.  ATTACH 
ADDITIONAL PAGES AS NECESSARY: 
 
 
 ---Before CR--- ---After CR--- ---Delta (+/-)--- 
Milestone                  Description            Date Date 
  
D-Zero 1.6                    Silicon Ready to Move to D-Zero Assembly Building  05/06                 05/06                 none* 
 
 
Run IIb Schedule Manager Concurrence ________  Initial / Date Input to 

Schedule Complete ________ Initial 

 
* This milestone originally referred to the full RunIIb Silicon Detector Upgrade, but is reassigned to the descoped version presented 
here. 
9) SECONDARY IMPACT: ES&H AND OTHER COMMENTS: 
 
 
 
10) APPROVALS  

DØ Run IIb Project Manager _______________________________________________________Signature / Date 

DØ Run IIb Level 2 Manager_______________________________________________________Signature / Date 

DØ Run IIb Level 3 Manager (1.1.3) _________________________________________________Signature / Date 
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11) FERMILAB DIRECTOR DISPOSITION 
 
O Approved O Disapproved _____________________________________ 
 Signature/Date 
 
12) DOE DISPOSITION 
 
O Approved O Disapproved _____________________________________ 
 Signature/Date 
 
 


